
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

5/8/2019The final ALP update is anticipated to be submitted to the FAA in May.

4/3/2019The final ALP update is anticipated to be submitted to the FAA in May.

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

Approved

5/8/2019The Fuel Tank project is out to bid. The engineering site work portion of the project is still being finalized and is anticipated to go out to bid separately in May.

4/30/2019The Fuel Tank project is out to bid. The engineering site work portion of the project is still being finalized and is anticipated to go out to bid separately in May.

4/3/2019Final touches are being made to the engineering design of the site work necessary to install the fuel tanks. It is anticipated that contracts for both the fuel tanks and the site work 
will go out to bid in May.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Pending Funding

5/8/2019The FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want 
the City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. Staff has responded to the FAA requesting that an exception 
be made to allow the runway project to move forward as the ALP gets wrapped up in the next couple of months.

4/30/2019

4/3/2019A pre-application was submitted to the FAA in early February requesting grant funding to begin the environmental assessment component of the project.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

5/8/2019The 65% Plan set has been submitted and is currently being reviewed.
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Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

4/30/2019The 65% Plan set has been submitted and is currently being reviewed.

4/3/2019Work is continuing on the 65% plan set.

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$90,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Design and environmental/permitting continues, with design submittal coming in mid-May. Design

4/24/2019Design and environmental/permitting continues, with design submittal coming in May. Design

4/3/2019Design and environmental/permitting continues, with design submittal coming in May. Design

3/14/2019Staff met with design team to review design and environmental/permitting, and provided direction to finalize both.  Design team will complete in May. Design

296 There is localized flooding on Ashwood Way due to shrinking and swelling of the 
road subgrade creating low spots. This project would install two new drain 
inlets in what has become the low spots of Ashwood Way and connect to the 
existing underground facilities approximately 300 feet away.

Ashwood Way $50,000Travis Williams

Status Update DateProject Phase

Approved

3/26/2019Staff is awaiting the completion of survey to determin the best option for constructing new drainage facilities. Once the survey is completed, staff will proceed with the design of 
the drainage improvements.

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

In Construction

5/10/2019The contractor has completed the last of the punch list items. Staff is working with the contractor on close out paperwork and Notice of Completion is anticipated for June. Notice of Completion

4/4/2019The additional scope of work staff was discussing with the contractor has been included for consideration in next years budget. The contractor will be scheduling the remaining 
striping work once the weather clears. NOC is anticipated for May.

Construction

3/26/2019The parking pad had a discrepancy in the stall dimension on the left side of the pad. The contractor completed the removal and replacement to correct the discrepancy last week. 
The striping repair will be scheduled as soon as the weather clears and the concrete is dry. Staff is in the process of negotiating additional scopes of work with the contractor to 
remedy additional barriers around the pool.

Construction

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Design Services Task Order amendment issued to Coastland, for 75% design completion.  Design will be reviewed by staff in June.  Final design will commence after July 1st, 
depending upon approval of 19/20 CIP.

Design

4/24/2019Design Services Task Order amendment issued to Coastland, for 75% design completion.  Design will be reviewed by staff in June.  Final design will commence after July 1st. Design

4/3/2019No Change Design

3/14/2019Coastland evaluated alternatives layouts for expansion of parking lot and rehabilitation of existing ac.  Staff met and provided direction to proceed to design.  Coastland will provide 
a design scope and fee.  CIP budget will be updated to include construction funding in FY19/20, based on preliminary cost estimate from Coastland.

Design

414 Replacement of current backstop and fence to the left and right field corners 
respectively at the Lincoln Little League field.  The fencing surrounding the 
backstop needs to be replaced with minimum 20-ft high fence for the 
protection of spectators from foul balls.  Also, the fencing from the backstop to 
the left and right field corners is in need of replacement as well.

Little League Field
D and 3rd

$38,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Construction completed, and final acceptance will go to Council June 11th. Notice of Completion

4/24/2019Poles installed.  Netting will be completed on April 26th. Construction

4/3/2019No Change Construction

3/14/2019Poles were delivered, and installation dependent upon ground drying out so that crane can access the site. Construction

TBD This project will add a 20-foot net to the south side of the McBean Baseball 
Stadium to help deter foul balls from landing onto private properties 
(backyards).

McBean Stadium
3rd and D

$50,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Construction completed, and final acceptance will go to Council June 11th. Notice of Completion

4/24/2019Final punchlist pending completion. Construction

4/3/2019Poles were painted and erected, and net installed.  Final punchlist pending completion. Construction

3/14/2019Poles delivered, and installation started.  Footings will follow, and netting should be completed by end of March. Construction
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

256 In 2017 Foskett Park was evaluated for ADA compliance and several barriers 
were identified.  The purpose of this project is to begin the process of repairing 
the identified barriers from the evaluation report. Some of the items to be 
repaired include:
* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel 
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)
* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory, 
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2 
will focus on the restrooms with the years 3-5 focused on the path of travel, 
parking lot, detectable warning, and slope remedies.

Foskett Park $20,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Staff has identified various small repairs and adjustments in the two softball field restrooms, which will be completed through a negotiated construction contract.   A pre-bid 
meeting was held, and a bid from Sierra Valley Builders was received.  The bid is acceptable, and a construction contract will be issued.  Construction should commence May 20th 
and be completed by June 14, 2019.

Construction

4/24/2019Staff has identified various small repairs and adjustments in the two softball field restrooms, which will be completed through a negotiated construction contract.   A pre-bid 
meeting was held, and bids are due May 3rd.  The improvements should be completed  by June 30, 2019.

Bidding / Award of Contract

4/3/2019Staff has identified various small repairs and adjustments in the two softball field restrooms, which will be completed through a negotiated construction contract.   The 
improvements should be completed  by June 30, 2019.  Larger improvements are deferred until more funding is identified and will be packaged with similar work under a 
construction contract.

Bidding / Award of Contract

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 & 405 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Contractor submittals under review.  Field work will commence week of May 13th.  Construction slated for completion in late July, 2019. Construction

4/24/2019Construction contract awarded to Pro Builders on April 23rd.  Shop Drawings and Fabrication will take 5-6 weeks, and site demo and installation will follow.  4Leaf and CTS are 
providing DSA Inspection and Special Inspection.

Construction

4/3/2019Construction contract award to Pro Builders goes to Council April 23rd.  Shop Drawings and Fabrication will take 5-6 weeks, and site demo and installation will follow.  4Leaf and CTS 
are providing DSA Inspection and Special Inspection.

Bidding / Award of Contract

3/14/2019Bids opened, with favorable results.  Construction contract award on April 9th. Bidding / Award of Contract

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on-site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

In Construction

5/10/2019The contractor has completed the last of the punch list items and working on completing the close out paperwork. The project is anticipated to go before council in June for Notice 
of Completion.

Notice of Completion

4/4/2019The additional scope of work staff was discussing with the contractor has been included for consideration in next years budget. The contractor will be scheduling the remaining 
clean up work once the weather clears. NOC is anticipated for May.

Construction
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on-site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

In Construction

3/26/2019The contractor has completed the striping and signage and will perform the final clean up as soon as the weather clears and the field dries out. Staff is negotiating additional scopes 
of work with the contractor to try and remedy additional barriers at the Community Center.

Construction

386 Transit Stop Improvement Project Various existing transit stops throughout the city $283,000Andrew Kellen

Status Update DateProject Phase

Approved

5/10/2019The contractor is scheduled to be complete with the project by mid to late May. Project is anticipated to go before council for Notice of Completion in June. Construction

4/22/2019The contractor has completed a number of the transit stop locations, including the 1st and O Street station. Traffic control plans are in review for the locations on Ferrari Ranch 
Road and will be ready for construction by early June. The contractor is working diligently to make up time from the rain impacts.

Construction

4/3/2019Construction start has been hampered by the weather.  Contractor schedule shows starting April 8th, with completion of critical First and O St work being done during school spring 
break.

Construction

3/14/2019Award to PBM Construction was approved by Council on March 12, 2019, for  Base Bid plus three Add Alts (13 total locations).  Pre Con meeting was held, and construction will 
commence in April and be completed in late May.

Construction

274 The existing flat roof is over 20 years old and is beginning to deteriorate which  
requires considerable maintenance. The existing roof would be replaced with a 
new pvc single-ply design.

Community Center - 2010 1st St. $135,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

5/7/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization

4/24/2019No Change Funding Authorization

3/14/2019Project was advertised with Police Station Roof.  Bid opening was held on January 30, 2019.  Bid results were not favorable, with only 2 bids and higher than budgets bids.  Staff will 
ask Council to reject all bids.  The CIP budget will be increased for construction in FY19/20.

Funding Authorization

273 During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
ultimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one at a cost of approx. $40,000 for 
construction and $6,000 for design/management.

Police Department - 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

5/7/2019The CIP budget will be increased for construction in FY19/20.  Construction will move forward if budget is approved. Funding Authorization

4/24/2019Project was advertised with Comm Ctr Roof.  Bid opening was held on January 30, 2019.  Bid results were not favorable, with only 2 bids and higher than budgets bids.  Staff will ask 
Council to reject all bids.  The CIP budget will be increased for construction in FY19/20.

Funding Authorization

4/3/2019No Change Funding Authorization
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

273 During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
ultimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one at a cost of approx. $40,000 for 
construction and $6,000 for design/management.

Police Department - 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

3/14/2019Project was advertised with Comm Ctr Roof.  Bid opening was held on January 30, 2019.  Bid results were not favorable, with only 2 bids and higher than budgets bids.  Staff will ask 
Council to reject all bids.  The CIP budget will be increased for construction in FY19/20.

Funding Authorization

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Roland Neufeld

Status Update DateProject Phase

Approved

5/8/2019The project team is waiting for Caltrans to determine what they view as the grant eligible limits of the project (to the east and west). Their answer will determine the design of the 
bridge and adjacent roadway profiles.

4/3/2019Caltrans has finally made a determination that they are willing to fund a three lane bridge replacement project.They also stated that they will only fund a sidewalk on one side of 
the bridge (south side) and five foot wide shoulders, instead of the eight foot wide shoulders needed to accommodate both bicycles and golf carts. Quincy, the design firm, has 
been directed by staff to modify the bridge design to correspond with what Caltrans is willing to fund.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

In Construction

5/6/2019Traffic signal poles have been installed at 3rd Street and Lincoln Blvd.; they are currently set on repeat mode until the road is repaved and striping set for the ultimate 
configuration.  The contractor is busy working at the 1st Street intersection with curb and gutters being poured this week for signal installation anticipated for May 17th.  The 
contractor expects to being demolition work at McBean Park Drive the week of May 20th.

Construction

3/26/2019Contractor has installed traffic signals on the west side of 3rd Street and will be begin work on the east side weather permitting. Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/6/2019There has been no response from UPRR. Design

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni-Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

Notice Of Completion

4/3/2019Staff is working on project closeout documents for this federally funded project. Notice of Completion

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

In Construction

5/8/2019Construction is on hold at the three locations: 3rd & M, 2nd & L and 6th and High School until the light poles are delivered.  It is anticipated that work will resume late May 2019. Construction
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

422 Conversion of the westbound intersection approach to a configuration with 
dual through and dual left-turn lanes to improve level of service and reduce 
delays.

Ferrari Ranch & Caledon Circle intersection $105,000Roland Neufeld

Status Update DateProject Phase

In Construction

5/8/2019Construction activity has been scheduled to resume in early May.

4/3/2019Construction activity is currently delayed due to inclimate weather.

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/6/2019

391 1st Street Rehabilitation from the alley west of K Street to O Street.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved

4/3/2019Staff is working on the request for authorization to proceed with Construction, which requires Caltrans approval prior to advertising the project.  Staff is also negotiating the 
Construction Management contract, which requires Caltrans approval prior to City Council approval.  Staff anticipates receiving Caltrans authorization to proceed with construction 
in early May, at which time the project will be advertised.

Design

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Travis Williams

Status Update DateProject Phase

Approved

3/26/2019Project continues to be hampered by high water levels. Plans are being developed to coordinate a time between wet weather flows and irrigation activities to reduce the water 
level and complete the scope of work.

Construction

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Lindy Childers

Status Update DateProject Phase

Approved

4/3/2019City Council awarded the design contract to R.E.Y. Engineers on March 26th.  The design process is underway.

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Roland Neufeld

Status Update DateProject Phase

Approved

5/8/2019Work on the 30% plans is underway. A community meeting will be held on May 9th at 5:30pm in the Twelve Bridges Middle School multi-purpose room to discuss the project with 
the community.
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Roland Neufeld

Status Update DateProject Phase

Approved

4/3/2019Work on the 30% plans is underway. A community meeting is anticipated to be held in May to present the preliminary project design.

440 The City receives approximately $45,000 per year in Local Transportation Funds 
to be used for bicycle and pedestrian projects. This current project will install 
Class II bicycle lanes on East Avenue between McBean Park Drive and 9th 
Street. In areas where there is insufficient room to install bicycle lanes, Shared 
Roadway Markings will be installed.

Citywide $45,000Andrew Kellen

Status Update DateProject Phase

In Construction

5/10/2019The contractor is scheduled to begin the striping layout on May 20th. Work is anticipated to be complete by the end of May/beginning of June. Construction

5/8/2019The installation of the Class II bicycle lanes on East Avenue is anticipated to begin in May/June.

4/3/2019The project plans were approved by City Council on March 12, 2019. Informal bids are being requested by several contractors who specialize in signing and striping work.

438 Public safety is an issue during pick up and drop off times in front of Creekside 
Oaks Elementary School. Poor circulation and minimal parking onsite have 
created a situation whereby vehicles are making mid-block u-turns while school 
children are crossing the street. In a temporary effort to mitigate the situation, 
delineators were placed down the center of the street to prevent the mid-block 
u-turns. While this has improved the situation, the delineators have been a 
target of vandalism on three occasions in the six months since they have been 
in place, creating a headache for Public Services. This project proposes a long 
term solution whereby the travel lanes would be shifted to the south, 
eliminating parking on the south side of the street to prevent mid-block 
pedestrian crossings, and a drive-through pick up and drop off zone would be 
created on the north side of the street, protected by a vertical curb. Class II 
bicycle lanes would also be installed in both directions.

First Street $215,000Roland Neufeld

Status Update DateProject Phase

Approved

5/8/2019The resolution to award the construction contract to All Phase Construction, the low bidder, was approved by City Counicl on April 23rd. Construction is anticipated to begin in June 
after school gets out for the summer.

4/3/2019Construction bids were received from six contractors on March 20th. A resolution to award the construction contract to All Phase Construction, the low bidder, will go before City 
Counicl on April 23rd. Construction is anticipated to begin in June.

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019Design underway.  Additional ADA scope identified, which may affect budget.  Construction is deferred until spring, 2020, to avoid a conflict with an HSIP project and to avoid 
starting the resurfacing in late fall/early winter with potential for adverse weather impacts.

Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Alan Mitchell

Status Update DateProject Phase

Approved

4/24/2019No Change Design

4/3/2019Design underway.  Construction is deferred until spring, 2020, to avoid a conflict with an HSIP project and to avoid starting the resurfacing in late fall/early winter with potential for 
adverse weather impacts.

Design

3/14/2019Design Services TO with Coastland approved.  Design will commence with construction slated for fall 2019. Design

439 Provide necessary maintenance to four bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard 
Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.

$310,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/2019MTCo is going to continue with PS&E drafting/preparation, and coordinate with the Caltrans Inspector. Design

4/24/2019No Change Design

4/3/2019MTCo is going to continue with PS&E drafting/preparation, and coordinate with the Caltrans Inspector.  In early September 2019, staff will will meet with DFW on site in the fall 
when the water in the waterways will be low, for determination of permitting requirements.  The hope is that the City's Routine Maintenance Agremeent with the State will be 
adopted in fall.

Design

3/14/2019Mark Thomas and staff have negotiated a scope and fee for design services.  A Task Order will be prepared for approval, then design will commence, with construction slated for 
late summer, 2019, assuming no permitting issues with the State.

Design

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/8/2019The project design documents for Phase 1 of the expansion project are completed.  The project will proceed with the contractor qualificaiton process once the financing element 
has been determined.

Design

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Alan Mitchell

Status Update DateProject Phase

Approved

5/7/201960% design submittal coming in mid-May.  City staff will review. Design

4/24/201960% design submittal coming in mid-May. Design

4/3/2019Stantec coordinating with maintenance staff, and commencing with design. Design

3/14/2019Stantec TO Amendment approved, for design of rehabilitation of existing lift station.  New CIP budget for 19/20 will increase construction funding, based on engineer's estimate. Design

Friday, May 10, 2019 Page 9 of 12



Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

5/10/2019Staff has prepared an estimate for construction for consideration in the City's FY 19/20 budget. Design

3/26/2019Staff has prepared an estimate for construction for the City's FY 19/20 budget. If selected as a priority project, construction could begin as early as July 2019. Design

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

In Construction

5/6/2019Construction has been underway at Joiner Park with the trenching for the underground utilities taking more time than anticipated due to the hard rock layer encountered.  The 
contractor is antcipating finishing up by the end of June.

Construction

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Alan Mitchell

Status Update DateProject Phase

Approved

5/7/201990% plans were reviewed by the City.  PSE and Bid Authorization will go to Council on May 28th.  Bid call will occur in June. Design

4/24/201990% plans were reviewed by the City.  PSE and Bid Authorization will go to Council on May 22nd. Design

4/3/2019Staff has provided additional field verfication.  90% plans are due April 5th for final review by the City.  PSE and Bid Authorization should go to Council in May. Design

3/14/2019No Change Design

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Approved

4/3/2019Work on the 65% plans is underway.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

135-FY16/17 Water Distribution System RehabilitationUnknown High School Area $1,598,000Andrew Kellen

Status Update DateProject Phase

In Construction

5/10/2019Notice of Completion is scheduled to go before City Council on May 28th for acceptance. Notice of Completion

4/30/2019The project has been completed. The Notice of Completion will be go before City Council for approval in May.

4/4/2019The subcontractor performing the slurry placement on H Street is anticipated to mobilize to the site as soon as the weather clears and temperatures warm up. Construction

3/26/2019The subcontractor performing the slurry placement on H Street is anticipated to mobilize to the site early April. The wet and cold weather has delayed the surfacing work. All other 
work has been completed.

Construction

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

5/10/2019The basement slab and walls have been poured. An amendment for additional design services related to changes with electrical and communications items will be brought to the 
City Council at the May 28th meeting.

Construction

4/4/2019The basement slab is nearly ready for concrete. Concrete is scheduled to be poured the week of April 8th. Formwork for the basement walls will begin going up after the basement 
slab is poured. An amendment for additional design services related to changes with electrical and communications items will be brought to the City Council at the May 14th 
meeting. The first progress payment is being processed.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

Approved

5/10/2019Pre-construction environmental surveys and a pre-construction meeting with the United Auburn Indian Community (UAIC) was held on-site. No issues were found and a monitor 
from UAIC was on-site through the initial grading operations. Tree removal began on April 3rd and mass grading is underway. The tank pad is getting close to grade. Grading 
operations will involve many semi-trucks leaving the site to haul excess dirt away.

Construction

4/4/2019Pre-construction environmental surveys and a pre-construction meeting with the United Auburn Indian Community (UAIC) was held on-site. No issues were found. Tree removal 
began on April 3rd and clearing activities will continued through April 8th. New water pollution controls were installed. Mass grading activities are scheduled to begin the week of 
April 8th and continue for several week. Grading operations will involve many semi-trucks leaving the site to haul excess dirt away.

Construction

135-FY17/18 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Andrew Kellen

Status Update DateProject Phase

In Construction

5/10/2019The contractor is expected to complete the utility locating work by May 13th. Main line sewer installation is anticipated to start Monday May 13th starting on East 9th, then 
working south. Road closures will be set up block by block to maintain a safe work area due to the narrow width of the streets. Residents living within the affected work area will 
always have access to and from their home.

Construction

5/6/2019Construction has begun with the utility locates and potholing. Construction

3/26/2019Teichert Pipeline Inc.  Was the low bidder and a construction contract will be brought to council for approval at the April 9th meeting.  Construction is anticipated to begin early 
May 2019.

Bidding / Award of Contract
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136 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking.  This area has been 
identified as a priority due to recent water leaks, age of system and campus 
improvements to the Glen Edwards Middle School. This area also includes dated 
sewer mainlines, laterals, clean outs and manholes that are critical for 
replacement.  The project includes replacement of approximately 4,665 linear 
feet of water main and 1,300 linear feet of sewer main for the following 
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from 
3rd to 1st.  Water and sewer improvements would be designed for Spring 2019 
construction.

Along L and O Street from 3rd to 1st and 3rd Street from O to L Street. $1,558,000Andrew Kellen

Status Update DateProject Phase

Approved

5/10/2019The contractor has completed the installation of the water mains and began connections to the existing system on May 9th. The contractor will be installing the new water services 
and swapping service over to the new main. Service interruptions will be anticipated and notifications to affected residents will be sent out in advance. Project is anticipated to be 
complete by the end of June.

Construction

4/3/2019Construction has started.  Completion will be in early June 2019.  Coastland is providing CM/Inspection. Construction

3/14/2019Budget augmentation and construction award was approved on 2/26/19 council agenda.  Pre Con meeting was held, and construction has started.  Completion will be in early June 
2019.  Coastland will provide CM/Inspection.

Construction

138 A water valve on an existing 14" PVC waterline will be removed and the 
waterline plugged. This water valve is problematic in that should it ever be 
opened or should it ever fail, the water tank would be drained. The project 
would remove the existing water valve, cap both ends of the 14" waterline, and 
backfill the trench all within an undeveloped portion of land. Additionally, an 
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that 
was taken off line when a water main was abandoned.

Near the intersection of Camino Verdera and Vista De Madera in the 
Catta Verdera development & Catta Verdera Clubhouse.

$50,000Travis Williams

Status Update DateProject Phase

Approved

3/26/2019Staff has been focused on the major waterline rehabilitation projects in various stages of design, bidding and construction, and prioritizing the projects that best serve the 
community. This project will remain on hold until there is a break in the rehabilitation projects.

Bidding / Award of Contract
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